

LTR-1000-199365

2018/05/24

Yes



To: Mr.A.V.Vostrikov

**Deputy General Director of Rusatom Service JSC for Operation Support –
ATEX JSC Managing Director**

Sub: Scheduling for Translating, Editing and Preparing the Final Version of AIP

Dear Sir,

In response to the letter No. 340-01-20/699 dated 17.05.2018 please be informed that considering the necessity of preliminary review of different sections of AIP in BNPP, it is suggested that schedule for technical review and edition of AIP, translation into English and preparation of final version of AIP be changed into the following format.

No.	Task Description	Deadline
1	Preliminary technical check of AIP sections	14.06.18 – 24.06.18
2	AIP translation into English	25.06.18 – 08.07.18
3	JSC VNI AES experts visit for final AIP reading at BNPP-1	14.07.18 – 18.07.18

Furthermore, application form for two translators with the grade 9B are hereby sent attached. Considering the coordination and arrangements made for members of technical team and translators, it is expected that the technical review, translation and preparation of the final version be implemented in accordance with the aforementioned schedule so that the AIP would be submitted to IAEA in the appropriate time.

Sincerely yours

H.Ghaffari

Bushehr NPP Manager and Managing Director

