

**The calendar plan of services rendering on preparation to IAEA OSART mission performance at Bushehr NPP-1**

<b>Stage No.</b>	<b>Task description</b>	<b>Performance commencement</b>	<b>Performance completion</b>	<b>Deliverable</b>
1	Task 1: Conduct a workshop for BNPP Top management on OSART methodology at the beginning of the Project	26.09.2016	28.09.2016	08.10.2016
2	Task 2.1: An assessment of OSART review areas against IAEA Safety Standards during review visits for OSART Review areas: TQ	22.10.2016	26.10.2016	26.10.2016
2	Task 2.1: An assessment of OSART review areas against IAEA Safety Standards during review visits for OSART Review areas: MA, RP, EPR	29.10.2016	02.11.2016	02.11.2016
2	Task 2.1: An assessment of OSART review areas against IAEA Safety Standards during review visits for OSART Review areas: TS, SAM, OPEX	12.11.2016	16.11.2016	16.11.2016
2	Task 2.1: An assessment of OSART review areas against IAEA Safety Standards during review visits for OSART Review areas: OPS, LM, CH	03.12.2016	07.12.2016	07.12.2016
3	Task 2.2: Development of integrated report on expert reviews	31.10.2016	16.12.2016	24.12.2016
4	Task 3: Re-visits of expert to monitor a progress in OSART preparation, assistance and consultation in AIP development: TQ, OPEX, MA, TS, EPR	Date to be agreed between the Principal and the Contractor further		
4	Task 3: Re-visits of expert to monitor a progress in OSART preparation, assistance and consultation in AIP development: OPS, LM, RP, SAM, CH			
5	Task 4.1: Translate and editing of AIP in English			
5	Task 4.2: An assistance and consultation in AIP completion			
6	Task 5: An assistance and consultation of BNPP staff during OSART mission at the site			