Report on MTD Development and Handover within the framework of Addendum 58 to the Contract (as on 26.11.2016)
	No.
	Activity
	Total number 

(in Addendum 58)
	Planned according to Schedule
	Developed / implemented
	Under the 

Principal’s review
	Under the implementation of Principal’s comments
	Approved by the Principal
	Submitted to Principal
	Reasons

for delay

	
	
	
	
	
	
	
	Russian
	English
	
	

	1 
	Development of training programmes for job positions (Expert way)
	Initial
	315
	315
	315
	-
	-
	315
	315
	-
	

	2 
	
	Continuing
	49
	49
	49
	0
	-
	49
	49
	-
	

	3 
	Development of training programmes for job positions (based on SAT)
	Initial
	Task list
	6
	6
	6
	0
	-
	6
	6
	-
	

	4 
	
	
	Training objective
	6
	6
	6
	0
	-
	
	
	
	

	5 
	
	
	Training program
	6
	6
	6
	0
	-
	
	
	
	

	6 
	
	Continuing
	6
	6
	6
	0
	-
	6
	6
	-
	

	7 
	Methodological Training Materials
	272
	272
	272/272
	-
	-
	272
	272
	-
	

	8 
	Development 
of  test items
	Entry level
	12
	12
	12
	0
	-
	12
	12
	-
	

	9 
	
	Final exam
	12
	12
	12
	0
	-
	12
	12
	-
	

	10 
	Implementation of on-the-job training (as per schedule)
	480
	5
	OJT is conducted for 5 persons. OJT is completed by 441 persons  

	11 
	Implementation of theoretical training (as per schedule)
	493
	51
	Training has been conducted for 423 persons. Certificates have been issued for 420 persons 

	12 
	Development of administrative/technical documents
	9
	9
	9
	-
	-
	9
	9
	-
	


As on 26.11.2016, 6321 Trainee's Materials and Lesson Plans (as complete sets in Russian and in English) of 26 compulsory training courses have been transmitted to the Principal. 26 Trainee's Materials and Lesson Plans (as complete sets in in Russian and in English) of additional training course TC27 "Operator Fundamental Skills" have been transmitted to the Principal. 41 BNPP-1 FSS scenarios have been developed and transmitted to the Principal's for agreement.

