Agenda of the 33rd RITAB meeting

1. [bookmark: _GoBack]Contractor’s (ATE) report on the development and acceptance of TMD within the frame of Addendum 58 to the Contractand on the Schedule of TMD development and acceptance for the year of 2015. 

2. Contractor’s (ZAO ASE) report on TMD handing-over and acceptance by the Principal.

3. Contractor’s (ATE) reporton the results of BNPP personnel training and the Training Schedule for the year of 2015.

4. The Principal’s report on fulfillment of BNPP personnel recruitment Schedule.

5. Contractor’s (ATE) reporton BNPP personnel training at special organizations in Russia. 

6. Review and discussion of issues not included into the Agenda of 33rd RITAB meeting, summarization of works fulfilled in 2015 and discussion of further activities related to TMD development and BNPP personnel training in 2016.

7. Reviewing the commitment of the Contractor reflected in the appendix 6 of the Addendum 58 to the effect of development all the training materials during 18 months (beginning of the activities of Addendum 58 at the beginning of year 2012 and end of the activities of Addendum 58 at the end of year 2013) and compensatory measures of the Contractor for development all the training materials and training conducting for MCR personnel after year 2016.  

8. Reviewing of the undocumented report of the Contractor which was submitted via the letters 007/20-26/02-5520, 5437, 5319, 4993 dated 29, 21, 14, 07/09/2015 regarding the development of the training material and the reasons for delay in reviewing the documents were sent for the meetings of the project managers.
