

جناب آقای جعفری  
مجری محترم طرح نیروگاه اتمی بوشهر

موضوع: الحاقیه شماره ۶۹ قرارداد تکمیل نیروگاه اتمی بوشهر (BNPP-1)

با احترام،

بازگشت به هامش مندرج در نامه شماره 007/09-09/07-23 مورخ 19.05.2014 درخصوص بررسی پیش نویس الحاقیه پیشنهادی پیمانکار (Add. 69) تحت عنوان " System of TLS-U and ARSMS data transfer and submission to ZV1 building"، به استحضار می‌رساند که پیمانکار، اغلب ملاحظات فنی اعلام شده را در ویرایش جدید پیش نویس الحاقیه اعمال نموده است و سایر موارد فنی و همچنین موارد قراردادی/ مالی را می‌توان در جلسه‌ای با حضور نمایندگان فنی و قراردادی/ مالی پیمانکار، بررسی و حل و فصل نمود. در همین راستا و در صورت موافقت، لطفا دستور فرمایید نامه پیوست که به‌همین منظور تهیه شده است برای پیمانکار ارسال گردد.

مدارک پیوست:

- پیش نویس نامه

محمد رضا حیاتی فلاح  
سرپرست پروژه نیروگاه اتمی بوشهر

**To: Mr.I.F. Mezenin**

**Head of Directorate for Construction of NPP in IRI**

**Subj.: Addendum No.69 to the contract (BNPP-1)**

Dear Mr. Mezenin,

Referring to the letter No. 007/09-09/07/23, dated 19.06.2014, concerning the given draft of Addendum No.69 to contract, and in order to accelerate the consideration of the a.m. addendum, it is needed that a meeting shall be held at the BNPP-1 Site with the participation of the Principal/Consultant and Contractor representatives.

The following issues will be discussed in this meeting:

- Completion of the technical issues.
- Finalizing the Addendum price taking into account the previous prices offered by the Contractor through letter Nos. 007/09-08/08-1932, dated 27.07.2012 and 007/09-08/08-3021, dated 19.11.2012 as compared to the latest offer sent via letter No. 007/09-09/07/23, dated 19.06.2014.

Please issue necessary instructions in order to specify an appropriate date and time for the said meeting and inform the Principal accordingly.

Your efforts are highly appreciated.

**Best Regards,  
M. Jafari**

**BNPP Project Manager**

رونوشت به:

- شرکت بهره‌برداری نیروگاه
- مهندسين مشاور افق هسته‌اي
- دفتر طرح
- بایگانی