

# BNPP-1 Site AO ASE Directorate

Iran, Bushehr

fax: 1098 (773)1117024

tel.:1098 (773)1117029

Facsimile No.007/20-13/01- 424 dd. 30.09. 2015

To:	Mr. M. Jafari, BNPP Project Manager
From:	BNPP-1 Site AO ASE Directorate

## Presence of Russian and Iranian specialists at the BNPP Site as on 30.09.2015

	Engaged:	Specialists			
		per List	vacation	at Site	IRI
<b>AO ASE Directorate, including</b>		<b>81</b>	<b>17</b>	<b>64</b>	<b>102</b>
Installation activities, integration of equipment (ForpostEnergo Installation Division)		3	0	3	
Personnel not working at the Site:		72	21	51	
<b>Orgenergostroy, including</b>		<b>199</b>	<b>7</b>	<b>192</b>	<b>12</b>
Designing, civil activities, follow-up of contracts		32	2	30	
Installation activities, integration of equipment		167	5	162	
<b>ATEX, including</b>		<b>366</b>	<b>13</b>	<b>353</b>	<b>0</b>
<b>TOTAL RF &amp; IRI personnel</b>		<b>718</b>	<b>58</b>	<b>660</b>	<b>114</b>

## Iranian subcontractors of DASE

"ITC"	К-м №02/253 пост.ЗНП, мат-лов, инстр., осттмст.хоз.маш. И №02/254 прогр, интегр., постка КВУ	0
"Novin Sanate Nasr"	К-м CI-33, CI-36	0
<b>Total Iranian subcontractors</b>		<b>0</b>
<b>TOTAL at Site</b>		<b>774</b>

BNPP Construction Director

A.V. Deriy

*M. Jafari*