

BNPP-1 Site ZAO ASE Directorate

Iran, Bushehr

fax: 1098 (771) 4117024

tel.:1098 (771) 4117029

Facsimile No.007/20-13/01- 496 dd. 15.10. 2014

To:	Mr.I.F. Mezenin, Manager of the Directorate for NPP Construction in IRI Mr. M. Jafari, BNPP Project Manager
From:	BNPP-1 Site ZAO ASE Directorate

Presence of Russian and Iranian specialists at the BNPP Site as on 15.10.2014

	Engaged:	Specialists			
		per List	vacation	at Site	IRI
ZAO ASE Directorate, including		150	31	119	106
<i>Installation activities, integration of equipment (ForpostEnergO Installation Division)</i>					
		52	11	41	
<i>Personnel not working at the Site:</i>					
		151	32	119	
Orgenergostroy, including		132	13	119	36
<i>Designing, civil activities, follow-up of contracts</i>					
		80	4	76	
<i>Installation activities, integration of equipment</i>					
		52	9	43	
ATEX, including		245	32	213	0
TOTAL RF & IRI personnel		678	108	570	142

Iranian subcontractors of DASE

"ITC"	<i>К-м №02/253 пост.ЗНП, мат-лов, инстр., остаст.хоз.мат. И №02/254 прогр. интгр., постка КВУ</i>	6
"Tehran Javan"	<i>К-м CI-09/733</i>	5
"Novin Sanate Nasr"	<i>К-м CI-35, CI-36</i>	0
Total Iranian subcontractors		11
TOTAL at Site		723

Acting manager of the BNPP-1 Site ZAO ASE Directorate



Ye. N. Lys

